

WELCOME

November 18, 2014
Victoria Park Design Advisory Committee

Department of Parks and Recreation Design Section

- 1) Welcome
- 2) Recap from Meeting #9 (December 3, 2013)
- 3) Project Updates
- 4) CIB Funding Request Ideas
- 5) Other Items


ACTIVE PARK

- GENERALLY DEFINED AS AREA NORTH OF RAIL ROAD TRACKS

PASSIVE PARK

- GENERALLY DEFINED AS AREA SOUTH OF RAIL ROAD TRACKS


- WATER PLAZA/PARK ENTRANCE
- RECIRCULATING WATER TREATMENT
- COMMUNITY GARDENS
- NORTH PICNIC AREA
 - RESTROOMS
 - SHELTER
 - PLAY AREA/SPLASH PAD
- 40 CAR PARKING LOT
- PARK ENTRANCE
- AMPHITHEATER
- OPEN WATER WETLAND
- PARK ENTRANCE
- HISTORIC QUARRY INTERPRETIVE OPPORTUNITY
- SHRUB CARR WETLAND
- EXISTING WETLAND
- BIRD HABITAT/MOIST SOIL CELLS
- HIGHLAND PARK ACCESS TRAIL




South Side																						
	Mown turf open space	9	2	7	10	7	1	8	15	9	5	10	5	7	2	10	19		10	14	18	18
	Play area	18	6	5	3	20	18	16	10	17	12	7	15	6	7	8	5		11	8	8	4
	Picnic shelter/restrooms	15	5	6	5	8	2	5	11	15	6	6	3	5	5	2	13		14	6	7	3
	Fishing pier and shoreline enhancements	1	19	14	6	5	15	13	3	14	9	12	8	17	17	20	8	5	13	18	17	5
	historic quarry/interpretive opportunity	16	12	18	12	9	13	7	19	16	14	17	10	19	16	13	1	2	12	17	16	6
	Shepard Road overlook	2	11	2	9	10	7	10	13	2	11	2	14	18	12	11	2	1	18	11	9	14

[illegible]

Median




* NOTE: Construction of re-circulating water feature may have to move up in priority depending on detailed design development.



Phasing Plan Update

VICTORIA PARK





OPTION 2

Saint paul Parks and Recreation

Project Manager: Don Ganje / Alice Messer
Contact: 651-266- 6425 / 651-266-6412
Email: Don.Ganje@ci.stpaul.mn.us / Alice.Messer@ci.stpaul.mn.us

VICTORIA PARK

design advisory committee
november 18, 2014- MEETING #10

CIB Process

- 1) CIB proposals due January 16, 2015- letters of support appreciated
- 2) Proposal presentations to CIB Committee in March-April 2015 - appreciate DAC and Fort Road Federation in attendance to present CIB request
- 3) CIB Committee makes recommendation - June 2015
- 4) Mayor approves CIB requests - August 2015
- If approved, funding available in 2016

Master Plan

- 1) Complete remediation
- 2) Re-group Design Advisory Committee once have balance on remediation funding - develop strategy for allocating remaining remediation money

NEXT STEPS VICTORIA PARK