

2024

2025

2026

Winter


Spring

Summer

Fall

Winter

Spring



2024

2025

2026



Winter

Spring

Summer

Fall

Winter

Spring

CREATE
Vision and Goals

- Walking Audits and Site Observations
- Analyze existing conditions, travel patterns, and planning guidance
- Understand constraints and challenges
- Draft vision and goals

Technical Work Items:

PROPOSE
Street Types and Network Options

- Assess survey results and stakeholder input
- Incorporate feedback into Street Types and future Network Options
- Communicate opportunity and risk for each network option

REFINE
Network and Start Case Study Corridors

- Assess map feedback and stakeholder input
- Refine Street Types and Develop cross-sections for each
- Propose a Preferred Network
- Identify Case Studies Corridors and Initiate Conceptual Design

DOCUMENT
Plan and Begin Implementation

- Draft Plan and share with participants
- Update Case Study Corridor Concepts
- Revise Plan
- Develop grant applications for implementation
- Adopt Plan

ENGAGEMENT PHASE I
Understand Opportunities and Community Perspectives

- Survey for Goals and Values
- Workshop Street Types and Networks
- Hold Stakeholder Meetings & Pop Ups

Public Engagement Strategies:

ENGAGEMENT PHASE II
Evaluate Options and Identify Priorities

- Survey for Feedback on Specific Locations
- Workshop Acceptable Trade-offs
- Hold Stakeholder Meetings & Pop Up Events

ENGAGEMENT PHASE III
Collaborate on Case Studies

- Workshop Design Inputs on Case Study Corridors
- Hold Stakeholder Meetings & Pop Up Events